
Purchase Order
Received

PM Summarizes 
Measures,

Confirms Design &
Creates Tickets

(1 week)

Property Measure
(2 weeks)

Fabric Received
& Inspected 

(1 week)

Fabric Cut &
Prepared for
Production
(2 weeks)

Production
Preparation

(2 weeks)

Production & 
Quality Assurance

(2 Weeks)

Goods
Shipped

10

8

7

6

4

2

F IN ISH

START

WKS

WKS

WKS

WKS

WKS

WKS

Production Timeline
DRAPERY

n o .  1 0 0 3 2 5��������


